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George We 1 Is

Pan Peters

I I .

Rosemarie Michaels was hired as Human! Resources .Manager. She started on
Tuesday. Office furniture was leased j until we move into the new office
building. Her phone was made available by eliminating one from the confer-
ence room. ; j

Pat Noon visited the plant. 
 j :

Laboratory cabinets were installed in the new office jbuilding. There is some
interference between the fume hoods anci the lighting which will be corrected
thru a change order. The installation. Was only partially accomplished due to
the inaccessibility of the fume hoods ant* counter tops until fork lift access is
provided to the second floor.

We received a fairly noncontroversial
construction in the Seattle Times.

newspaper arjticle covering the plant

The excavation of the Truck Dump pit was completed |with the help of two ad-
ditional well points, and the floor slab poured. The gunning of the stack lin-
ing was completed and accepted. Baghouse components were received and
three of the four raw bins set. The emergency generator was installed and
concrete block work within the main ^CC was started. The lining of the
Cooler Tubes continues. Hoganas refractory was poured in the initial two
cooler tube elbows. Five external kiln welds were completed. Now the scarf-
ing of those welds inside has begun. Plumbing was Ipegun on the Loesche Mill
gearbox lube system as well as siding on the kiln feed building. Final paint-
ing of the second floor of the Office Building was | complete. We await the
hanging of doors and inside windows jthere. The i intermediate floors were
poured on the blending silos and plumbing was begun on the lower section.
Compressors were set in the raw silo blower room. ;

No contact with Cyclonaire was received.! I will follow up again with Dun Baker
to try to get some help to complete this project. :

AGC2E000248

(b) (6)



July 22, 1991

K. RONE
REPORT

r SEATTLE PROJECT

We enjoyed your two day visit. Thanks for the time to discuss
progress over lunch with our salaried staff.

^^ , ,/-Ne.xrt= week. / .plan to begin the search (wiith Rosemariej)
: ' ".C^;V:. will;:be.ordering a 156 line phone system to provide s

for a
service forltfielSales]

-..•';., <;%t; Operations groups. / will also order an air compressor. We .violil
'"•"-.•-\.-'."". locations of our new wells and initiate .planning for a drive-t ^

.-.?• V I am looking into sending a plant representative to the West Coa f̂l'J^EE^
»! ' ing in October. I will see that a contract gets signed with Ame|ican|

struction for the wharf work.
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